26 W.A.LEVEL NARRATIVE - WEST LAKE LANDFILL RI/FS OS {9 dEr
2.6.1 Summgry of Progress and Procedures

The work assignment was initiated with the develdprhent of project specific work plans.
Activities during the month of November 1995, included the preparation and submittal of the
draft work plan and a continued review of background documents. - a1y

’ggg@g West Labs (o JEM
D #: MBBoz4500493 2
Brealc 22.3

Other: RAC o03-25P-031Y
\*A—u#é\ 13096

2.6.2 Progress Activity Report

The following activities were conducted during the month of November:

Task 1 - Project Planning and Support

. On November 2, 1995, Volumes I and II of the Work Plans (Revision 0) were submitted '
to the WAM for review and comment.

. Due to an incorrectly applied formula detected in one of the cost spread sheets for Team
Sub Terracon Environmental Inc., in Volume II of the Work Plan, arevised Volume II
Work Plan (Revision 0-A) was prepared and submitted to EPA for review and comment
on November 9, 1995.

! )

|
i

0O A
. 30324149
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TABLE 2.6.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 12/01/95
(To be completed upon work plan approval)

Budgeted Work Plan

Actual

Variance

Start

To be
Complete

Percent
Complete

Start

Complete

Percent
Complete

Start

Complete

Percent
Complete

Task 1

Project
Planning and
Support

Task 2

Community
Relations

Task 3
Field
Investigation

Task7

Assessment of
Risks

Task 8

Treatability
Study/Pilot
Testing

Task 9

Remedial
Investigation
Report

Task 10

Remedial
Alternatives
Screening

2-19




TABLE 2.6.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 12/01/95 CONT.

Budgeted Work Plan

Actual

Variance

Start

To be
Complete

Percent
Complete

Start

Complete

Percent
Complete

Start

Complete

Percent
Complete

Task 11

Remedial
Alternatives
Evaluation

s

Task 12

FS Report and
RI/FS Report

Task 13
Post RI/FS
Report

Task 15
Work
Assignment
Close Out

2-20
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a

2.6.4 Schedule Variances Corrective Actions Taken and Planned
None, since the work plan has not been finalized.

2.6.5 Anticipated Activity for Next Reporting Period

. Conduct a work plan negotiation meeting scheduled for December 20, 1995.
. Incorporate review comments and submit Final Work Plans to EPA.
. Pending approval of final Work Plans, initiate oversite activities.

2-21



VOUCHER NO.

*Provisional Rate

[ [
5
Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND SCHEDULE NO.
7 GAO 5000 SERVICES OTHER THAN PERSONAL
1035-108 SHEET NO.
CONTINUATION SHEET 7
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT .
ENVIRONMENTAL PROTECTION AGENCY, WASHINGTON, D.C. 20460
NUMBER DATE OF ARTICLES OR SERVICES : UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter dascription, item number of contract of Federal supply
OR ORDER OR SERVICE and other information deemed ) COST | PER
Sverdrup Environmental, Inc. Contract No. 68-W5-0014
4400 College Blvd. Contract Estimated Cost $0.00
Suite 160 Contract Base Fee $0.00
Overland Park, KS 66211 Award Fee awarded and vouchered prior to submissio
of this voucher $0.00
Award Fee Pool available prior to submission of
this voucher $0.00
TOTAL $0.00
Work Assignment Number: 003-RSP-0714
Summary of Claimed Current and Cumulative
Costs, Base Fee eamed, and Award Fee Awarded
Current Cumulative
Amount Amount
1. Direct Labor $732.72 $2,518.36
2. Direct Charges $10.25 $10.25
3. Travel $230.05 $230.05
4. Equipment $0.00 $0.00
5. Poliution Liability Insurance $0.00 $0.00
6. Team Subcontracts $1,047.15 $1,623.06
7. Subpool $0.00 $0.00
8. Overhead (Office-190%*, Field-105%* of ltem 1) $1,392.17 $4,784.89
9. Total Cost $3,412.34 $9,166.61
10. Base Fee Eamed (4% of Line 9 excluding PLI) $113.60 $328.54
11. Award Fee Awarded $0.00 $0.00
17. Total Amount Claimed $3,525.94 $9,495.15
18. Amount Previously Reimbursed $0.00 $0.00
19. Current Amount Claimed $3,525.94 $9,495.15
Previously Disallowed Costs: $0.00
Resubmission of Disallowed Costs: $0.00 $0.00
TOTAL AMOUNT DUE $3,525.94 $9,495.15

EPA Form 1900-34A (Rev. 4-83)




RAC Work Assignment Cost Variance Report (WA-1)

For Work Performed: 10/28/95 - 12/01/95

&

Confractor: Sverdrup Environmental, Inc. »
Contract Number:
Work Assignment Number: 003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form:
(A) 8) (D) (B) (F)
(B+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) Plan Budget Variance

Billing Category Dollars LOE Dollars Dollars LOE Dollars LOE Dollars Dollars
PLOE 732.72 2,518.36 0.00 2,518.36 0.0 0.00 (2,618.36)
Clerical 0.00 0.00 0.00 0.00 0.0 0.00 0.00
Total Direct Labor 732.72 2,518.36 0.00 2,518.36 0.0 0.00 (2,518.36)
Overhead 1,392.17 4,784.89 0.00 4,784.89 0.00 (4,784.89)
Direct Charges 10.25 10.25 0.00 10.25 0.00 (10.25)
Travel 230.05 230.05 0.00 230.05 0.00 (230.05)
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
CDM Federal 756.80 756.90 0.0 0.00 756.90 0.0 0.00 (756.90)
Terracon 290.25 596.16 383.00 979.16 a 1,400.00 420.84
M. Steele Enterprises 0.00 0.00 0.0 0.00 0.00 . 0.00 0.00
Zambrana 0.00 0.00 0.0 0.00 0.00 0.0 0.00 0.00
CRS 0.00 270.00 0.0 0.00 270.00 0.0 0.00 (270.00)
Subpool

.Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
G&A. 0.00 0.00 0.00 . 0.00 0.00 0.00
Subtotal 3,412.34 9,166.61 383.00 9,649.61° 1,400.00 (8,149.61)
Base Fee 113.60 328.54 6.96 335.50 25.46 (310.04)
Award Fee 0.00 0.00 0.00 0.00 0.00 0.00
Total 3,525.94 9,495.15 389.96 9,885.11 1,425.46 (8,459.65)



RAC Work Assignment Cost Variance Report (WA-1)

For Work Performed: 10/28/95 - 12/01/95

Contractor: CDM Federal Programs Corp. »
Contract Number: 68-W5-0014
Work Assignment Number:  003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term
A (8) ©) (E) (F)
(E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) Plan Budget Variance

Billing Category Hours Dollars Hours Dollars Dollars Dollars Hours Dollars Hours Dollars
PLOE 263.11 263.11 0.0 0.00 263.11 0.0 0.00 (263.11)
Clerical 38.59 38.59 0.0 0.00 38.59 0.0 0.00 (38.59)
Total Direct Labor 301.70 301.70 0.0 0.00 301.70 0.0 0.00 (301.70)
Fringe 107.42 107.42 0.00 107.42 0.00 (107.42)
QOverhead 165.68 165.68 0.00 165.68 0.00 (165.68)
Direct Charges 35.35 35.35 0.00 35.35 0.00 (35.35)
Travel 0.00 0.00 0.00 0.00 10.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00-

Other 0.00 0.00 0.00 0.00 0.00 0.00
Handling 0.00 0.00 0.00 0.00 0.00 0.00
G&A 124.48 124.48 0.00 124.48 0.00 (124.48)
Subtotal 734.63 734.63 0.00 734.63 0.00 (734.63)
Base Fee 22.27 22.27 0.00 22.27 0.00 (22.27)
Award Fee 0.00 0.00 0.00 0.00 0.00 0.00
Total 756.90 756.80 0.00 756.90 0.00 (756.90)

»



RAC Work Assignment Cost Variance Report (WA-1)

For Work Performed: 10/28/95 - 12/01/95

]

Contractor: Terracon Environmental, Inc. N
Contract Number: 68-W5-0014
Work Assignment Number:  003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term
(A) (8) © (D) ® F
(8+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) (Estimate) Plan Budget Variance

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
PLOE 85.82 176.27 93.00 269.27 357.00 87.73
Clerical 0.00 0.00 9.00 9.00 18.00 9,00
Total Direct Labor 85.82 176.27 102.00 278.27 375.00 96.73
Fringe 42.31 86.90 50.00 136.90 185.00 48.10
Overhead 150.96 310.08 179.00 489.06 660.00 170.94
Direct Charges 0.00 0.00 5.00 5.00 29.00 24.00
Travel 0.00 0.00 12.00 12.00 24.00 12.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
G&A 0.00 0.00 0.00 0.00 0.00 0.00
Subtotal 279.09 573.23 348.00 921.23 1,273.00 351.77
Base Fee 11.16 22.93 14.00 36.93 5§1.00 14.07
Award Fee 0.00 0.00 21.00 21.00 76.00 55.00
Total 290.25 596.16 383.00 979.16 1,400.00 420.84



RAC Work Assignment Cost Variance Report (WA-1)

For Work Performed: 10/28/95 - 12/01/95

D]

0.00

Contractor: CRS B
Contract Number: 68-W5-0014
Work Assignment Number:  003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term
A) (8 © D) (3] (F)
(B+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) {Estimate) Plan Budget! Variance
Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
" PLOE 0.0 0.00 270.00 0.0 0.00 5 270.00 0.0 0.00 H (270.00)

Clerical 0.0 0.00 0.0 0.00 0.0 0.00 X 0.00 0.0 0.00 . 0.00
Total Direct Labor 0.0 0.00 [ ] 270.00 0.0 0.00 [ ] 270.00 0.0 0.00 [ ] (270.00)
Overhead 0.00 0.00 0.00 ' 0.00 0.00 0.00
Direct Charges 0.00 0.00 0.00 0.00 0.00 0.00
Travel 0.00 0.00 0.00 0.00 0.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 0.00
G&A 0.00 0.00 0.00 0.00 0.00 0.00
Subtotal 0.00 270.00 0.00 270.00 0.00 (270.00)
Base Fee 0.00 0.00 0.00 0.00 0.00 0.00
Award Fee 0.00 0.00 0.00 0.00 0.00 0.00
Total 270.00 0.00 270.00 '0.00

(270.00)




RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2)

For Work Performed: 10/28/95 - 12/01/95

L}

Contractor: Sverdrup Environmental, Inc.
Contract Number: 68-W5-0014 »
Work Assignment: West Lake Landfill Site: 0.0
Work Assignment Type: Term
Incurred Current Month
Invoiced Current Month
(A) (8) (F) (G)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced (est.) (estimate) {estimate)

Billing Category LOE Dollars LOE Dollars Dollars Dollars LOE Dollars LOE Dollars
Direct Labor

P4 274.02 0.00 0.0 0.00 0.00 0.0 0 0 274

P3 722.04 126.73 0.0 0.00 126.73 0.0 4} 127 722

P2 1,283.99 493.84 0.0 0.00 493.84 0.0 0 494 1,284

P1 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

T2 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

T1 238.31 112.15 0.0 0.00 112.15 0.0 0 112 238
Total PLOE 2,518.36 732.72 0.0 0.00 732.72 0.0 0 733 2,518

CcL 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0
Total Direct Labor 2,518.36 732.72 0.0 0.00 732.72 0.0 0 733 2,518
Overhead 4,784.89 1,392.17 0.00 1,392.17 0 1,392 4,785
Direct Charges 10.25 10.25 0.00 10.25 0 10 10
Travel 230.05 230.05 0.00 230.05 0 230 230
Equipment 0.00 0.00 0.00 0.00 0 4] 0
Insurance 0.00 0.00 0.00 0.00 0 -0 0
CDM Federal 756.90 756.90 0.0 0.00 756.90 0.0 0 757 757
Terracon 596.16 280.25 0.0 0.00 290.25 0.0 0 290 596
M. Steele Enterprises 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0
Zambrana 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0
CRS 270.00 0.00 0.0 0.00 0.00 0.0 0 0 270
Subpool

Fixed Price 0.00 0.00 0.00 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
G8A 0.00 0.00 0.00 0.00 0 0 0
Subtotal 9,166.81 3,412.34 0.00 3,412.34 0 3,412 9,167
Base Fee 328.54 113.60 0.00 113.60 0 114 329
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 9,495.15 3,525.94 0.00 3,525.94 0 3,526 9,495



Y

RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 10/28/95 - 12/01/95

Contractor: CDM Federa! Programs Corp. .
Contract Number: 68-W5-0014 »
Work Assignment: West Lake Landfill Site: 0

Work Assignment Type: Term
Incurred Current Month

Invoiced Current Month
A) (B) (©) (D) (E) (F) (©)

C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)
‘ Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars

Direct Labor

P4 H 263.11 H 263.11 0.0 0.00 263.11 0.0 0 263 0.0 0

P3 § 0.00 X 0.00 0.0 0.00 0.00 0.0 0 0 0.0 0

P2 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.0 0 0 0.0 0

P1 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.0 0 0 0.0 0

T2 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.0 0 0 0.0 0

T 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.0 0 0 0.0 0
Totat PLOE 263.11 263.11 0.0 0.00 263.11 0.0 0 263 0.0 0

CL 38.59 38.59 0.0 0.00 38.59 0.0 0 39 0.0 0
Total Direct Labor 301.70 301.70 0.0 0.00 301.70 0.0 0 302 0.0 0
Fringe 107.42 107.42 0.00 107.42 0 107 0
Overhead 165.68 165.68 0.00 165.68 0 166 0
Direct Charges 35.35 35.35 0.00 35.35 0 35 0
Travel 0.00 0.00 0.00 0.00 0 .o 0
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 0.00 0.00 0.00 0 0 0
Subpool .

Fixed Price 0.00 0.00 0.00 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
Handling 0.00 0.00 0.00 0.00 0 0 0
G&A 124.48 124.48 0.00 124.48 0 124 0
Subtotal 734.63 734.63 0.00 734.63 0 735 0
Base Fee 22.27 22.27 0.00 22.27 0 22 0
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 756.90 756.980 0.00 756.90 0 757 1}



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2)

For Work Performed: 10/28/95 - 12/01/95

,

Contractor: Terracon Environmental, Inc. N
Contract Number: 68-W5-0014 &
Work Assignment: West Lake Landifill Site: [4]
Work Assignment Type: Term
Incurred Current Month
Invoiced Current Month
(A) (8) © (D) € (F) (G)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred* Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars
Direct Labor

P4 144.72 54.27 0.0 0.00 54.27 0.0 1] 54 145

P3 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

P2 9.38 9.38 0.0 0.00 9.38 0.0 0 9 9

P1 2217 2217 0.0 0.00 22147 0.0 0 22 22

T2 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0

T1 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0
Total PLOE 176.27 85.82 0.0 0.00 85.82 0.0 0 86 176

CL 0.00 0.00 0.0 0.00 0.00 0.0 0 0 0
Total Direct Labor 176.27 85.82 0.0 0.00 85.82 0.0 0 86 176
Fringe 86.90 42.31 0.00 42.31 0 42 87
Overhead 310.06 150.96 0.00 150.96 0 151 310
Direct Charges 0.00 0.00 0.00 0.00 0 0 0
Travel 0.00 0.00 0.00 0.00 0 0 0
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 - 0.00 0.00 0.00 0 0 0
Subpoo! ‘

Fixed Price 0.00 0.00 0.00 ' 0.00 0 0 0

CPFF 0.00 0.00 0.00 0.00 4] 0 0

Other 0.00 0.00 0.00 0.00 1] 1] 0
G&A 0.00 0.00 0.00 0.00 0 0 0
Subtotal §73.23 279.09 0.00 279.08 0 279 573
Base Fee 22.93 11.16 0.00 11.16 0 11 23
Award Fee 0.00 0.00 0.00 0.00 0 0
Work Assignment Total 596.16 280.25 0.00 290.25 0 290 596



RAC Work Assignment Invoiced vs. tncurred Costs Report (WA-2)

For Work Performed: 10/28/95 - 12/01/95

¥

Contractor: CRS .
Contract Number: 68-W5-0014 2
Work Assignment: West Lake Landfill Site: 0
Work Assignment Type: Term
Incurred Current Month
Invoiced Current Month
(A) (B) © ()] €) F @)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Tota! Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours * Dollars Hours Dollars Hours Dollars
Direct Labor

P4 270.00 0.0 0.00 0.0 0.00 . 0.0 © 0.00 0.0 0 0.0 0 270

P3 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

P2 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

P1 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

T2 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0

T 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Total PLOE 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270

CL 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Total Direct Labor 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 o} 0.0 0 270
Overhead 0.00 0.00 0.00 0.00 0 0 0
Direct Charges 0.00 0.00 0.00 0.00 0 0 0
Travel 0.00 0.00 0.00 0.00 0 0 0
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance : 0.00 0.00 0.00 0.00 0 o 0
Subpool )

Fixed Price 0.00 0.00 0.00 0.00 1] 0 ‘0

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
GE&A 0.00 0.00 0.00 0.00 0 0 0
Subtotal 270.00 0.00 0.00 0.00 0 0 270
Base Fee 0.00 0.00 0.00 0.00 0 0 0
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Totat 270.00 0.00 0.00 0.00 0 0 270



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number:
Work Assigrifhent Title:
Period of Performance:
Contractor Name:

Invoice Service Delivery Date:

68-W5-0014

West Lake Landfill

09/13/95 - 12/31/96
Sverdrup Environmental, Inc.
10/28/95 - 12/01/95

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 5§
Invoice Date: December 19, 1995

Activity: RI/FS OS

Task Category Code: PP
Task 1: Project Planning and Support -
PRIME CONTRACTOR Current | Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars [ LOEHRS ] Dollars | _LOEHRS | Dollars
Direct Labor
P4
274.02
0.00
0.00
P-4 Subtotal 0.00 274.02 0.0 0.00
P-3
1) Charles M. Gross 126.73 722.04
0.00
0.00 )
P-3 Subtotal 126.73 722.04 0.0 0.00
P-2
1)  Jon B. Niffenegger 493.84 1,283.99
0.00
0.00
P-2 Subtotal 493.84 1,283.99 0.0 0.00
P-1
0.00
0.00
. 0.00
P-1 Subtotal 0.00 0.00 0.0 0.00
T-2
0.00
0.00
0.00
T-2 Subtotal 0.00 0.00 0.0 0.00
T-1
1)  Almee E. Hamilton 112.15 238.31
. 0.00
0.00
T-1 Subtotal 112.15 238.31 0.0 0.00
TOTAL, PROFESSIONAL 732.72 2,518.36 0.0 0.00
Clerical 0.00
0.00
0.00
0.00
TJOTAL, CLERICAL 0.00 0.00 0.0 0.00
TOTAL, DIRECT LABOR 732.72 2,518.36 0.0 0.00
DIRECT COSTS
0ODC's
Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 10.25 10.25 0.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other 0.00 0.00 0.00
Subtotal, ODCs 10.25 10.25 0.00
Travel 230.05 230.05 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 240.30 240.30 0.00
OTAL, PRIME DIRECTS 973.02 - 2,758.66 0.0 0.00
I (LOE/HOURS &COST) ‘ j‘
INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00 0.00
Overhead - Office 190.00% 1,392.17 4,784.89 0.00
Overhead - Field 105.00% 0.00 0.00 0.00
Handling 0.00% 0.00 0.00 0.00
G&A 0.00% 0.00 0.00 0.00
TOTAL, PRIME INDIRECT COSTS 1,392.17 4,784.89 0.00
Base Fees
4% of Total Prime Costs, exc. PLI & Subs 93.33 297.36 0.00
2% of Team Subs, Less Fee & PLI 20.27 31.18 0.00
2% of Total Subcontracting Poo! 0.00 0.00 0.00
Subtotal, Base Fees 113.60 328.54 0.00
2,478.79 7,872.09

’rorAL, PRIME COSTS '
(DIRECTS+INDIRECTS+BASE FEE)

7

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RIFS OS
ANork Assigifment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form; Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 5
Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date: December 19, 1995
TOTAL OF ALL TASKS .
PRIME CONTRACTOR Current I Cumulative | Approved Work Plan Budget
Cost Elements { Doliars [ LOEHRS ] Doliars [ LOEMHRS | Dollars
P-4
P-4 Subtotal 0.00 274.02 0.0 0.00
P-3
P-3 Subtotal 126.73 722.04 0.0 0.00
P-2
P-2 Subtotal 493.84 1,283.99 0.0 0.00
P-1
P-1 Sublotal 000 0.00 0.0 0.00
T-2
T-2 Subtotal 0.00 0.00 0.0 0.00
1 =
T-1 Subtotal . 112.15 238.31 0.0 0.00
TOTAL, PROFESSIONAL 732.72 2,518.36 0.0 0.00
Clerical
TOTAL, CLERICAL 0.00 0.00 0.0 0.00
TOTAL, DIRECT LABOR 732.72 2,518.36 0.0 0.00
DIRECT COSTS
0DC's
Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 10.25 10.25 0.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other 0.00 0.00 0.00
Subtotal, ODCs 10.25 10.25 0.00
Travel 230.05 230.05 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 240.30 240.30 0.00
| OTAL, PRIME DIRECTS 973.02 2,758.66 T.cﬁ“
{LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 0.00 0.00 0.00
Overhead - Office 1,392.17 4,784.89 0.00
Overhead - Field 0.00 0.00 0.00
Handling 0.00 0.00 0.00
G&A 0.00 0.00 0.00
TOTAL, PRIME INDIRECT COSTS 1,392.17 4,784.89 0.00
Base Fees
4% of Total Prime Costs, exc. PL! & Subs 93.33 297.36 0.00
2% of Team Subs, Less Fee & PLI 20.27 31.18 0.00
2% of Total Subcontracting Pool . 0.00 0.00 0.00
Subtotal, Base Fees 113.60 328.54 0.00
2,478.79 7,872.09

‘TOTAL, PRIME COSTS
(DIRECTS+INDIRECTS+BASE FEE)

0.00 “

Standard Form 1035-Invoice Continuation
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“‘Work Assignment Title:

RAC Contract invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014

Period of Performance:
Contractor Name:

West Lake Landfill
09/13/95 - 12/31/96
CDM Federal Programs Corp.

Invoice Service Delivery Date: 10/28/95 - 12/01/95

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 5
Invoice Date: December. 19, 1995

Activity: RUFS OS

A

Task Category Code: PP
Task 1: Project Planning and Support )
TEAM SUBCONTRACTOR Current [ __Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS ] Dollars | LOEMHRS | Dollars | LOE/HRS | Dollars
Direct Labor
P-4 F. Spiezio 29.66 29.66
W. Koski 43.85 43.85
P. Dula 175.20 175.20
M. Jones 14.40 14.40
P-4 Subtotal 263.11 263.11 0.0 0.00
P-3
0.00
0.00
0.00
P-3 Subtotal 0.00 0.00 0.0 0.00
P-2
0.00
0.00
0.00
P-2 Subtotal 0.00 0.00 0.0 0.00
P-1
0.00
0.00
0.00
P-1 Subtotal 0.00 0.00 0.0 0.00
T-2
0.00
0.00
0.00
T-2 Subtotal 0.00 0.00 0.0 0.00
T-1
0.00
0.00
0.00
T-1 Subtotal 0.00 0.00 0.0 0.00
TOTAL, PROFESSIONAL 263.11 263.11 0.0 0.00 ..
Clerical 38.59 38.59
0.00
0.00
0.00
TOTAL, CLERICAL 38.59 38.59 0.0 0.00
TOTAL, DIRECT LABOR 301.70 301.70 0.0 0.00
DIRECT COSTS
OoDC's
Reproduction 0.00 0.00
Supplies 0.00 0.00
Mail/Courier 0.00 0.00
Computer Time 1.56 1.56
Reports 0.00 0.00
Telephone 0.00 * 0.00
Advertising 0.00 0.00
Other 33.79 33.79
Subtotal, ODCs 35.35 35.35 0.00
0.00 0.00
Travel 0.00 0.00
Equipment 0.00 0.00
Subpool 0.00 0.00
Pollution Liability Insurance 0.00 0.00
TOTAL, DIRECT COSTS 35.35 35.35 0.00
TOTAL, TEAM SUB DIRECTS 337.05 337.05 0.0 0.00
\ LOE/HOURS &COST) - : - J]
INDIRECT COSTS
Fringe Benefits 35.60% 107.42 107.42
Overhead 40.50% 165.68 165.68
Handling 4.80% 0.00 0.00
G&A 20.40% 124.48 - 124.48
TOTAL, TEAM SUB INDIRECT COSTS 397.58 R 397.58 0.00
Base Feos
4% of Total Team Sub Costs, exc. PLI & Subs 22,27 ' 22.27
2% of Total Subcontracting Pool 0.00 t 0.00 .
Subtotal, Base Fees 22.27 2227
TOTAL, TEAM SUB COSTS 756.90

|

(DIRECTS+INDIRECTS+BASE FEE)

756.90

|

Standard Form 1035-Invoice Continuation



3

RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Work Assignment: 003-RSP-0714

Contract Number: 68-W5-0014
“4Nork Assighment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form:
Contractor Name: CDM Federal Programs Corp. Invoice Number: y
Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date: December 19, 1995
TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR [ Current Cumulative Approved Work Plan Budget
Cost Elements | LOE/HRS Dollars “Dollars
Direct Labor
P-4
P-4 Subtotal || 26311 | W 26311 0.0 0.00
P-3
P-3 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-2 :
P-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-1
P-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-2 .
T-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-1
T-1 Subtotal 0.0 0.00 (0.0 0.00 0.0 0.00
TOTAL, PROFESSIONAL [ ] 263.11 ] 263.11 0.0 0.00
Clerical
TOTAL, CLERICAL 38.59 38.59 0.0 0.00
TOTAL, DIRECT LABOR 301.70 301.70 0.0 0.00
DIRECT COSTS
ODC's
Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 0.00 0.00
Computer Time 1.56 1.56 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other 33.79 33.79 0.00
Subtotal, ODCs 35.35 35.35 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 35.35 35.35 0.00
‘TOTAL, TEAM SUB DIRECTS [ ] 337.05 337.05 o.oﬂl
LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 35.60% 107.42 107.42 0.00
Overhead 40.50% 165.68 165.68 0.00
Handling 4.80% 0.00 0.00 0.00
G&A 20.40% 124.48 124.48 0.00
TOTAL, TEAM SUB INDIRECT COSTS 397.58 397.58 0.00
Base Fees
4% of Totat Team Sub Costs, exc. PLI & Subs 22.27 22.27 0.00
2% of Total Subcontracting Pool 0.00 0.00 0.00
Subtotal, Base Fees 22.27 2227 0.00
f[roTAL, TEAM SUB COSTS 756.90 756.90 0.00"
‘ {DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number; 68-W5-0014

Work Assignment Title:

Work Assignment: 003-RSP-0714

West Lake Landfill

Activity:

RI/FS OS

Period-of Pegformance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Terracon Environmental, Inc. Invoice Number: 5
Invoice Service Delivery Date:  10/28/95 - 12/01/95 Invoice Date: December 19, 1995
Task Category Code: PP
Task 1: Project Planning and Support
TEAM SUBCONTRACTOR Current Cumulative I Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars [ _LOE/HRS | Dollars | _LOEMHRS | Dollars
Direct Labor
P-4
1) Raul Filardi 54,27 144.72
0.00
0.00
P-4 Subtotal 54.27 144.72 0.0 0.00
P-3
0.00
0.00
0.00
P-3 Subtotal 0.00 0.00 0.0 0.00
P-2
1) Rebecca Russell 9.38 9.38
0.00
0.00
P-2 Subtotal 9.38 9.38 0.0 0.00
P-1
1) Michael Hurst 22.17 2217
0.00
0.00
P-1 Subtotal 22,17 22.17 0.0 0.00
T-2
0.00
0.00
0.00
T-2 Subtotal 0.00 0.00 0.0 0.00
T-1
0.00
0.00
0.00
T-1 Subtotal 0.00 0.00 0.0 0.00
TOTAL, PROFESSIONAL 85.82 176.27 0.0 0.00
Clerical 0.00
0.00
0.00
0.00
TOTAL, CLERICAL 0.00 0.00 0.0 0.00
TOTAL, DIRECT LABOR 85.82 176.27 0.0 0.00
DIRECT COSTS
OoDC's
Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 0.00 0.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other 0.00 0.00 0.00
Subtotal, ODCs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 0.00 0.00
lF_BTAL. TEAM SUB DIRECTS [ | 85.82 [ ] 176.27 0.0 o.oo]I
{LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 49.30% 42.31 86.90 0.00
Overhead 175.90% 150.96 310.06 0.00
Handling 0.00% 0.00 0.00 0.00
G&A 0.00% 0.00 0.00 0.00
TOTAL, TEAM SUB INDIRECT COSTS 193.27 396.96 0.00
Base Fees
4% of Total Team Sub Costs, exc. PL! & Subs 11.16 22.93 0.00
2% of Total Subcontracting Pool ) 0.00 0.00 0.00
Subtotal, Base Fees 11.16 22.93 0.00
290.25 596.16

[TOTAL. TEAM SUB COSTS
(DIRECTS+INDIRECTS+BASE FEE}

]

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backlip Report - Work Assignment (CIB-2)

Contragt Number: 68-W5-0014 Work Assignment: 003-RSP-0714
Vork Assigriment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: . Terracon Environmental, inc. Invoice Number: § -
Invoice Service Delivery Date:  10/28/95 - 12/01/95 Invoice Date: December 19, 1995
TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR [ Current [ Approved Work Plan Budget
Cost Elements [ LOEHRS | Dollars ] Dollars
Direct Labor
P-4
P-4 Subtotal 54.27 144.72 0.0 0.00
P-3
P-3 Subtotal 0.00 0.00 0.0 0.00
P-2
P-2 Subtotal 9.38 9.38 0.0 0.00
P-1
P-1 Subtotal 22,17 2217 0.0 0.00
T-2
-2 Subtotal 0.00 0.00 0.0 0.00
T-1
T-1 Subtotal 0.00 0.00 0.0 0.00
TOTAL, PROFESSIONAL 85.82 176.27 0.0 0.00
Clerical
TOTAL, CLERICAL 0.00 0.00 0.0 0.00
TOTAL, DIRECT LABOR 85.82 176.27 0.0 0.00
DIRECT COSTS
ODC's
Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 0.00 0.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising . 0.00 0.00 0.00
Other .__0.00 0.00 0.00
Subtotal, ODCs 0.00 0.00 0.00
Travel ] 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability [nsurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 0.00 0.00
’{T_OTAL, TEAM SUB DIRECTS 85.82 176.27 0.00 ‘
(LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 49.30% 42.31 86.90 0.00
Overhead 175.90% 150.96 310.06 0.00
Handling 0.00% 0.00 0.00 0.00
G&A 0.00% 0.00 0.00 0.00
TOTAL, TEAM SUB INDIRECT COSTS 193.27 396.96 0.00
Base Fees
4% of Total Team Sub Costs, exc. PLI & Subs 11.16 22.93 0.00
2% of Total Subcontracting Pool : 0.00 0.00 0.00
Subtotal, Base Fees 11.16 22.93 0.00
‘%TAL, TEAM SUB COSTS 290.25 536.16 0.00 “
DIRECTS+INDIRECTS+BASE FEE]

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714

Activity: RI/FS OS

Work Assig’nment Titte: West Lake Landfill
Period of Performance: .09/13/95 - 12/31/96 WA Form: Term
Contractor Name: CRS Invoice Number: 5
Invoice Service Delivery Date:  10/28/95 - 12/01/95 Invoice Date: December 19, 1995
Task Category Code: PP
Task 1: Project Planning and Support :
TEAM SUBCONTRACTOR Current [ Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars | LOEMHRS ] Dollars I LOE/HRS ] Dollars
Direct Labor
P-4
H 270.00
K 0.00
0.0 0.00
P-4 Subtotal 0.0 0.00 [ | 270.00 0.0 0.00
P-3
0.0 0.00
0.0 0.00
0.0 0.00
P-3 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-2
0.0 0.00
0.0 0.00
0.0 0.00
P-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-1
0.0 0.00
. 0.0 0.00
i 0.0 0.00
P-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-2
0.0 0.00
0.0 0.00
0.0 0.00
T-2 Subtotal - 0.0 0.00 0.0 0.00 0.0 0.00
T-1
0.0 0.00
0.0 0.00
0.0 0.00
T-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, PROFESSIONAL 0.0 0.00 - 270.00 0.0 0.00
Clerical 0.0 0.00
0.0 0.00
0.0 0.00
0.0 0.00
TOTAL, CLERICAL 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR 0.0 0.00 - 270.00 0.0 0.00
DIRECT COSTS
ODC's .
Reproduction 0.00 0.00
Supplies 0.00 0.00
Mail/Courier 0.00 0.00
Computer Time 0.00 0.00
Reports 0.00 : 0.00
Telephone 0.00 0.00
Advertising 0.00 0.00
Other 0.00 0.00
Subtotal, ODCs 0.00 0.00 0.00
Trave! 0.00 0.00
Equipment 0.00 0.00
Subpool 0.00 0.00
Pollution Liability Insurance 0.00 0.00
TOTAL, DIRECT COSTS 0.00 0.00 0.00
[TOTAL, TEAM SUB DIRECTS 0.0 0.00 - 270.00 0.0 0.00
(LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00
Overhead 0.00% 0.00 0.00
Handling 0.00% 0.00 0.00
G&A 0.00% 0.00 0.00
TOTAL, TEAM SUB INDIRECT COSTS 0.00 0.00 0.00
Base Fees
0.0% of Total Team Sub Costs, exc. PL! & Subs 0.00 0.00
Subtotal, Base Fees . 0.00 0.00
‘FOTAL, TEAM SUB COSTS 0.00 270.00 “
(DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (C1B-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RWFS OS
Work Assigitment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: CRS Invoice Number: 5§
Invoice Service Delivery Date:  10/28/85 - 12/01/95 Invoice Date: December 19, 1995
TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR I Current ] Cumulative | Approved Work Plan Budget
Cost Elements |  LOEMHRS | Dollars | LOEMRS ] Dollars | LOEHRS | Dollars
Direct Labor
P-4
P-4 Subtotal 0.0 0.00 | | 270,00 0.0 0.00
P-3
P-3 Subtotal 0.0 0.00 00 0.00 0.0 0.00
P-2
P-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-1
P-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-2 )
T-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-1
T-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, PROFESSIONAL 0.0 0.00 [ ] 270.00 0.0 0.00
Clerical
TOTAL, CLERICAL . 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR — 00 0.00 | ] 270.00 0.0 0.00
DIRECT COSTS
ODC's ) .
Reproduction 0.00 0.00 0.00
Supplies 0.00 0.00 0.00
Mail/Courier 0.00 0.00 0.00
Computer Time 0.00 0.00 0.00
Reports 0.00 0.00 0.00
Telephone 0.00 0.00 0.00
Advertising 0.00 0.00 0.00
Other ) 0.00 0.00 0.00
Subtotal, ODCs 0.00 - 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool - 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 0.00
TOTAL, DIRECT COSTS 0.00 0.00 0.00
FTAL, TEAM SUB DIRECTS 0.00 ‘ 270.00 0.00 "
(LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00 0.00
Overhead 0.00% 0.00 0.00 0.00
Handling 0.00% 0.00 0.00 0.00
G&A 0.00% 0.00 0.00 0.00
TOTAL, TEAM SUB INDIRECT COSTS 0.00 0.00 0.00
Base Fees
7.5% of Total Team Sub Costs, exc. PLI & Subs 0.00 0.00 0.00
Subtotal, Base Fees ’ 0.00 0.00 0.00
i’r?;rAL, TEAM SUB COSTS 0.00 270.00 0.00
DIRECTS+INDIRECTS+BASE FEE]

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Standard Form 1035-Invoice Continuation

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714
Work Assighment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form:
Contractor Name: Sverdrup Environmental, Inc. Invoice Number:
Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date: ~ December 19, 1995
Task Category Code: PP
Task 1: Project Planning and Support
TOTALS FOR TASK 1
Current Cumulative Approved Work Plan Budget
Cost Elements [ LOE/HRS Dollars Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) H 732.72 2,518.36 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) X 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 10.25 10.25 0.00
Travel 230.05 230.05 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 1,392.17 4,784.89 0.00
~ TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 113.60 328.54 0.00
TOTAL, TASK 1 COSTS | B 2,478.79 7,872.09 0.0 0.00
CDM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS) 263.11 263.11 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 38.59 38.59 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 35.35 35.35 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Poliution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 397.58 397.58 0.00
TOTAL, TEAM SUB FEES (as negotiated) 22.27 22.27 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS N | 756.90 756.90 0.0 0.00
TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 856.82 176.27 0.0 0.00°
TOTAL, DIRECT LABOR (Clerical) 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 193.27 396.96 0.00
TOTAL, TEAM SUB FEES (as negotiated) 11.16 22.93 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS B 290.25 6.0 596.16 0.0 0.00
M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Trave! 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Poliution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00
ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 Q.00 Q.0 0.00 0.0 0.00



.

RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014
WorkAssighment Title: West Lake Landfill

Work Assignment: 003-RSP-0714

Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, inc. Invoice Number: 5
Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date: December 18, 1995
Task Category Code: PP
Task 1: Project Planning and Support
TOTALS FOR TASK 1
I Current | Cumulative Approved Work Plan Budget
Cost Elements | Dollars | LOEHRS | Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance . 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime)
TOTAL, TASK 1 COSTS 0.0 0.00 270.00 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS) 1,081.65 3,227.74 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 38.59 38.59 0.0 0.00
TOTAL, DIRECT COSTS :
Other Direct Costs . 45.60 45.60 0.00
Travel 230.06 230.08 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance g.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 1,983.02 5,679.43 0.00
TOTAL, TEAM SUB FEES (as negotiated) 33.43 45,20 0.00
TOTAL, BASE FEE (Prime) 113.60 328.54 0.00
TOTAL, TASK 1 COSTS 3,525.94 9,495.15 0.0 0.00

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 . Work Assignment: 003-RSP-0714 Activity: * RUFS OS
SVork Assighment Title: West Lake Landiil ,
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: §
Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date; December 19, 1995
TOTAL OF ALL TASKS
TOTALS FOR ALL TASKS
I Current [ Cumulative I Approved Work Plan Budget
Cost Elements | LOEHRS | Dollars | LOE/HRS | Dollars | LOE/HRS | Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 732.72 2,518.36 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 10.25 10.25 0.00
Travel 230.05 230.05 : 0.00
Equipment 0.00 0.00 0.00
Subpoo! 0.00 0.00 0.00
Pollution Liability Insurance 0.00 . 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 1,392.17 4,784.89 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 113.60 328.54 0.00
TOTAL, ALL TASKS 2,478.79 7.872.09 0.0 0.00
CDM FEDERAL PROGRAMS CORP. :
TOTAL, DIRECT LABOR (LOE/HRS) 263.11 263.11 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 38.59 38.59 0.0 © 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 35.35 356.35 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool : 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 397.58 397.58 0.00
TOTAL, TEAM SUB FEES (as negotiated) 22.27 22.27 0.00
TOTAL, BASE FEE (Prime) i 0.00 0.00 0.00
TOTAL, ALL TASKS 756.90 756.90 0.0 0.00
TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 85.82 176.27 0.0 © 0.00
TOTAL, DIRECT LABOR (Clerical) 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 193.27 ’ ' 396.96 : 0.00
TOTAL, TEAM SUB FEES (as negotiated) 11.16 2293 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL ALLTASKS N | 250.25 [ 596.16 0.0 0.00
M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 . 0.00
TOTAL, DIRECT COSTS :
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 ) 0.00 0.00
Pollution Liability Insurance 0.00 ) 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) . 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00
ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment . 0.00 0.00 0.00
Subpoo! 0.00 0.00 0.00
Pollution Liability Insurance 0.00 ' 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 - 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) : 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CiB-2)

Contract Nx‘meer. 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 5
Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date: December 19, 1995
TOTAL OF ALL TASKS
TOTALS FOR ALL TASKS
I Current [ Cumulative I Approved Work Plan Budget
Cost Elements [ LOE/HRS ] Dollars | LOEHRS Dollars | LOEMRS | Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool! 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 ’ 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 270.00 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS) 1,081.65 3,227.74 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) ) 38.59 38.59 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 45.60 45.60 0.00
Trave! 230.05 230.05 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 . 0.00
Pollution Liability Insurance 0.00 0.00 © o 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 1,983.02 5,579.43 0.00
TOTAL, TEAM SUB FEES (as negotiated) 33.43 ’ 45.20 0.00
TOTAL, BASE FEE (Prime) 113.60 328.54 0.00

TOTAL, ALL TASKS 3,525.94 9,495.15 0.0 0.00

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment Travel Detail (CIB-3)

Contract Number:

Work Assignment Title:

Period of Performance:
Contractor Name:

Invoice Service Delivery Date:

LOCAL TRAVEL

OUT OF TOWN TRAVEL
Purpose of Trip:

WA Task:

Destination:

Purpose of Trip:
WA Task:
Destination:

Purpose of Trip:
WA Task:
Destination:

Purpose of Trip:
WA Task:
Destination:

Purpose of Trip:
WA Task:
Destination:

68-W5-0014
West Lake Landfill

09/13/95 - 12/31/96
Sverdrup Environmental, Inc.
10/28/95 - 12/01/95

Task:
Task:
Task:
Task:
Task:
Task:
Task:
Task:
Task:
Task:
Task:

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Scoping Meeting

RS-01

Kansas City, KS

Name:

RS-02

Name:

RS-03

Name:

RS-07

Name:

RS-08

Name:

Jon B. Niffenegger

Work Assignment Number: 003-RSP-0714

Invoice Number 5

Invoice Date:

" Dates of Trip:

Transportation
Lodging
Subsistence
Other

Dates of Trip:

Transportation
Lodging
Subsistence
Other

Dates of Trip:

Transportation
Lodging
Subsistence
Other

Dates of Trip:

Transportation
Lodging
Subsistence
Other

Dates of Trip:

Transportation
Lodging
Subsistence
Other

Decermber 19, 1995

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

'10/30/95

213.05
0.00
17.00
0.00

0.00
0.00

0.00

0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00

Standard Form 1035-Invoice Continuation

TOTALS

0.00

230.05

0.00

0.00

0.00

0.00



RAC Contract Invoice Backup Report-
Work Asgignment Travel Detail (CIB-3)

Contract Number: 68-W5-0014 Work Assignment Number: 003-RSP-0714
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96
Contractor Name: Sverdrup Environmental, Inc. Invoice Number 5
Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date: December 19, 1995
Purpose of Trip: ‘
WA Task: RS-09 .
Destination: Dates of Trip:
Name: Transportation 0.00
Lodging 0.00
Subsistence 0.00
Other ~0.00 0.00
Purpose of Trip: -
WA Task: RS-10
Destination: Dates of Trip:
Name: ‘ " Transportation 0.00
Lodging 0.00
Subsistence 0.00
Other 0.00 0.00
Purpose of Trip:
WA Task: RS-11
Destination: Dates of Trip:
Name: Transportation 0.00
Lodging 0.00
Subsistence 0.00
Other 0.00 0.00
Purpose of Trip:
WA Task: RS-12
Destination: - Dates of Trip:
Name: Transportation 0.00
Lodging 0.00
Subsistence 0.00
Other 0.00 0.00
Purpose of Trip:
WA Task: RS-13
Destination: Dates of Trip:
Name: Transportation 0.00
Lodging 0.00
Subsistence 0.00
Other 0.00 0.00
Purpose of Trip:
WA Task: RS-15
Destination: ' Dates of Trip:
Name: Transportation 0.00
Lodging" 0.00
Subsistence - 0.00
Other Ny 0.00 0.00
Travel Total: 230.05

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number:

Work Assignment Title:
Period of Performance:

Contractor Name:

Invoice Service Delivery Date:

Reproduction
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Supplies
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Mail/Courier
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Computer Time
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

68-W5-0014

West Lake Landfill

09/13/95 - 12/31/96
Sverdrup Environmental, Inc.
10/28/95 - 12/01/95

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks

Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks

Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

‘Work Assignment Close Out

Project Planning and Support
Community Relations

Field investigation

Assessment of Risks

Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Work Assignment
Number:

Invoice Number:
Invoice Date:

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Standard Form 1035-Invoice Continuation

003-RSP-0714

5
December 19, 1995

0.00

0.00

0.00



RAC Contract Invoice Backup Report-

Wark Assignment ODCs (CIB-4)

Contract Number: 68-W5-0014 Work Assignment

Work Assignment Title: West Lake Landfill Number:

Period of Performance: 09/13/95 - 12/31/96

Contractor Name: Sverdrup Environmental, Inc. Invoice Number:

Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date:

Reports
Task RS-01 Project Planning and Support 0.00
Task RS-02 Community Relations 0.00
Task RS-03 Field Investigation 0.00
Task RS-07 Assessment of Risks 0.00
Task RS-08 Treatability Study/Pilot Testing 0.00
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation 0.00
Task RS-12 FS Report and RI/FS Report 0.00
Task RS-13 Post RI/FS Support 0.00
Task RS-15 Work Assignment Close Out 0.00

Telephone 3
Task RS-01 Project Planning and Support 0.00
Task RS-02 Community Relations 0.00
Task RS-03 Field Investigation 0.00
Task RS-07 Assessment of Risks 0.00
Task RS-08 Treatability Study/Pilot Testing 0.00
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation 0.00
Task RS-12 FS Report and RI/FS Report 0.00
Task RS-13 Post RI/FS Support 0.00
Task RS-15 Work Assignment Close Out 0.00

Advertising
Task RS-01 Project Planning and Support 0.00
Task RS-02 Community Relations 0.00
Task RS-03 Field Investigation 0.00
Task RS-07 Assessment of Risks 0.00
Task RS-08 Treatability Study/Pilot Testing 0.00
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation 0.00
Task RS-12 FS Report and RI/FS Report 0.00
Task RS-13 ~ Post RI/FS Support 0.00
Task RS-15 Work Assignment Close Out 0.00

Other
Task RS-01 Project Planning and Support 0.00
Task RS-02 Community Relations 0.00
Task RS-03 Field Investigation 0.00
Task RS-07 Assessment of Risks 0.00
Task RS-08 Treatability Study/Pilot Testing 0.00
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation 0.00
Task RS-12 FS Report and RI/FS Report 0.00
Task RS-13 Post RI/FS Support 0.00
Task RS-15 Work Assignment Close Out 0.00

Total Direct Charges

Standard Form 1035-Invoice Continuation

003-RSP-0714

5
December 19, 1995

0.00

0.00

0.00

0.00




RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)
%

e &

Contract Number: 68-W5-0014 Work Assignment
Work Assignment Title: West Lake Landfill Number: 003-RSP-0714
Period of Performance: 09/13/95 - 12/31/96
Contractor Name: CDM Federal Programs Corp. : Invoice Number: 5
Invoice Service Delivery Date: 10/28/95 - 12/01/95 Invoice Date: December 19, 1995
Reproduction

Task RS-01 Project Planning and Support 0.00

Task RS-02 Community Relations 0.00

Task RS-03 . Field Investigation 0.00

Task RS-07 Assessment of Risks : 0.00

Task RS-08 Treatability Study/Pilot Testing . 0.00

Task RS-09 Remedial Investiagion Report 0.00

Task RS-10 Remedial Alternatives Screening 0.00

Task RS-11 Remedial Alternatives Evaluation - 0.00

Task RS-12 FS Report and RI/FS Report ’ 0.00

Task RS-13 Post RI/FS Support 0.00

Task RS-15 Work Assignment Close Out 0.00 0.00
Supplies -

Task RS-01 Project Planning and Support 0.00

Task RS-02 Community Relations 0.00

Task RS-03 Field Investigation 0.00

Task RS-07 Assessment of Risks 0.00

Task RS-08 Treatability Study/Pilot Testing 0.00

Task RS-09 Remedial Investiagion Report ’ 0.00

Task RS-10 Remedial Alternatives Screening 0.00

Task RS-11 Remedial Alternatives Evaluation 0.00

Task RS-12 FS Report and RI/FS Report 0.00

Task RS-13 Post RI/FS Support 0.00

Task RS-15 Work Assignment Close Out 0.00 0.00
Mail/Courier

Task RS-01 Project Planning and Support 0.00

Task RS-02 Community Relations 0.00

Task RS-03 Field Investigation 0.00

Task RS-07 Assessment of Risks 0.00

Task RS-08 - Treatability Study/Pilot Testing 0.00

Task RS-09 Remedial Investiagion Report 0.00

Task RS-10 Remedial Alternatives Screening 0.00

Task RS-11 Remedial Alternatives Evaluation . 0.00

Task RS-12 FS Report and RI/FS Report 0.00

Task RS-13 Post RI/FS Support - 0.00

Task RS-15 Work Assignment Close Out 0.00 0.00
Computer Time

Task RS-01 Project Planning and Support E

Task RS-02 Community Relations .00

Task RS-03 Field Investigation 0.00

Task RS-07 Assessment of Risks 0.00

Task RS-08 Treatability Study/Pilot Testing 0.00

Task RS-09 Remedial Investiagion Report . 0.00

Task RS-10 Remedial Alternatives Screening 0.00

Task RS-11 Remedial Alternatives Evaluation 0.00

Task RS-12 FS Report and RI/FS Report ' 0.00

Task RS-13 Post RI/FS Support 0.00

Task RS-15 Work Assignment Close Out 0.00 [ 3

Standard Form 1035-Invoice Continuation



L)

RAC Contract invoice Backup Report-
Wo:;g_( Assignment ODCs (CIB-4)
PO

Contract Number:

Work Assignment Title:
Period of Performance:

Contractor Name:

Invoice Service Delivery Date:

Reports
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Telephone
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Advertising
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Other
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12

"RS-13

RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-08
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Total Direct Charges

68-W5-0014

West Lake Landfill

09/13/95 - 12/31/96

CDM Federal Programs Corp.
10/28/95 - 12/01/95

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks

Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks

Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and R!I/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks

Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Planning and Support
Community Relations

Field Investigation

Assessment of Risks

Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Qut

Standard Form 1035-Invoice Continuation

Work Assignment
Number:

Invoice Number:
Invoice Date:

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

003-RSP-0714

5
December 19, 1995

0.00

0.00

0.00
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